

Resolution No. 2010 - 19

**A Resolution Authorizing Change Order #1
Trinity Landscape
Downtown Bluestone Removal and Paver Replacement Program
Specifications Update**

WHEREAS, the Village Board of the Village of West Dundee, Kane County, Illinois, June 21, 2010 authorized the Village President and Clerk to enter into a contract with Trinity Landscape, (the "Contractor") that exceeded \$10,000; and

WHEREAS, pursuant to the terms of the Agreement, the Contractor agreed to remove the existing bluestone material in the downtown area and install new pavers and concrete in the amount not to exceed \$115,000; and

WHEREAS, since that Agreement was approved by the Village Board the scope of services to be provided by the Contractor needs to be increased, necessitating a change order in the Agreement; and

WHEREAS, the Contractor is to make the changes requested by the Village; and

WHEREAS, pursuant to 720 ILCS 5/33E-9, Change Orders, the Village Board finds (1) the circumstances said to necessitate the change in performance were not reasonably foreseeable at the time the Contract was entered; and (2) the change is germane to the original Contract as signed, and (3) the change order is in the best interest of the Village; and

WHEREAS, 720 ILCS 5/33E-9 requires that any change order be made in writing.

NOW, THEREFORE, BE IT RESOLVED by the President and Board of Trustees of the Village of West Dundee, Kane County, Illinois, as follows:

That the provisions attached hereto as Exhibit A are hereby approved and the Village Manager is authorized to execute Change Orders incorporating said proposal to increase the contract in the amount of \$51,148.


Passed the 15th day of November, 2010.

AYES: Trustees Voss, Gillam, Price, Osth, Hanley and Yuscka


NAYS:

ABSENT:

ATTEST:



Barbara Traver
Village Clerk



Larry Keller
Village President

(SEAL):

Exhibit A

Original Contract \$ 115,000

Change Order #1: August 2, 2010

1. Upgraded Paver Material	\$ 12,500
2. Polymeric Sand	\$ 10,000
3. Sub-base Removal	<u>\$ 11,250</u>
	\$ 33,750

Change Order #2: November 15, 2010

4. Limestone planter boxes removal / replacement with concrete	\$ 1,125
5. Install outer edge curbs along planting areas at corners	\$ 2,700
6. Install barrier curb along landscape bed at 1 st and Main	\$ 1,125
7. Install composite fiberboard	\$ 1,500
8. Apply concrete sealer	\$ 2,500
9. Concrete curb replacement	\$ 450
10. Radial saw cutting around light posts for brick pinwheels	\$ 1,050
11. Install additional 1,754 square feet of brick pavers	\$ 12,278
12. Additional cost for sub base removal	\$ 4,000
13. Reset traffic control boxes to correct grade	\$ 1,000
14. Additional concrete patching of foundation walls	\$ 600
15. Saw cutting along concrete installed by Sumit	\$ 1,400
16. Credit for unused concrete for concrete ribbons	<u>\$ (2,330)</u>
	\$ 27,398

TOTAL PROJECT COST \$ 176,148