

Resolution No. 2014 -16

***A Resolution Authorizing Final Change Order
Plote Construction
2014 Street and Infrastructure Improvement Program***

WHEREAS, the Village Board of the Village of West Dundee, Kane County, Illinois, on June 2, 2014 authorized the Village President and Clerk to enter into a contract with Plote Construction, (the "Contractor") that exceeded \$639,763.30; and

WHEREAS, the Village Board of the Village of West Dundee, Kane County, Illinois, on July 21, 2014 authorized the Village President and Clerk to authorize Final Change Order to increase the contract to \$702,556.27; and

WHEREAS, since that Agreement was approved by the Village Board the scope of services to be provided by the Contractor needs to be increased, necessitating a Change Order in the Agreement; and

WHEREAS, the Contractor is to make the changes requested by the Village; and

WHEREAS, pursuant to 720 ILCS 5/33E-9, Change orders, the Village Board finds (1) the circumstances said to necessitate the change in performance were not reasonably foreseeable at the time the Contract was entered; and (2) the change is germane to the original Contract as signed, and (3) the change order is in the best interest of the Village; and

WHEREAS, 720 ILCS 5/33E-9 requires that any change order be made in writing.


NOW, THEREFORE, BE IT RESOLVED by the President and Board of Trustees of the Village of West Dundee, Kane County, Illinois, as follows:


That the provisions outlined in the Change Order for the 2014 Street and Infrastructure Program dated November 7, 2014, attached hereto, is hereby approved and the Village Manager is authorized to execute the Final Change Order incorporating said proposal to increase the contract in an amount of \$62,792.97.

Passed the 1st day of December, 2014.

AYES: Trustees Price, Hanley, Yuscka, Pflanz, Wilbrandt, and Kembitzky
NAYS: None
ABSENT: None

ATTEST:


Barbara Traver,
Village Clerk


Christopher Neilson
Village President

SEAL: